Continue removal of mud from South Pond area.
Continue to remove water from South Pond to Middle Pond .

Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 10-6-2014 DAILY WORK ORDER
Branch: Federal g'r‘gﬁ';m Response imergency and Rapid Response Service
WORK AUTHORIZED:

Continue to set up site for sludge box operat;ons searching for water.
Continue procurement activities for site set up and sludge removal.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ' ERRS Response M"Eha_ger
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA  LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 10.6.2014  Time:1700 Date: 10.6.2014 Time: 1700
PERSONNEL ON-SITE: QrY Used  Unused [EQUIPMENT ON-SITE: ~ QTY USED Unused
Response Manager 1 1 Pick —up Truck 1 1
Foreman 1 1 Bobcat w/sweeper _
Health and Safety Manager 1 1 Trash Pumps 1 1
Truck Driver Multiple Gas Monitor 1 1
Equipment Operator Frac Tank 1 1
Laborer 1 1
PERSONNEL OFF-SITE
Subcontract Manager 2 2
Health and Safety Manager 1 1
Transport and Disposal Coord BE 1
Field Cost Accountant 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary ){fnput for day’s 1900-55);

The crew continued to pump water from the Middle Pond to the North Pond.
The crew cut fence to access hydrant installed gate. Crew plcked up PPE.

Subcontract Manager continued contracting process Vacuum Truck Rentals, received bids for offsite tank cleaning.

T and D Coordinator continue to profile waste to Veolia Environmental Services. VB 620 approved at Lonestar Ecology,

Ischedule for Thursday.
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[Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue with removal of the dirt/oil from the tarmac and pumping water from South and Middle Pond

Crew to continue to work on supply of clean water and searching for the water meter.

Date: Date:

10.7.2014

Time:0930

josc Time:
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